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Agenda
 Lower Passaic River Early Action Update
 Lower Passaic River 17-Mile Study

 Environmental Dredging Pilot Report
 Restoration Activities

Cooperating Parties Group (CPG) Sampling Plans Cooperating Parties Group (CPG) Sampling Plans
 Newark Bay Study Update
 Open Forum Open Forum

 Additional Comments from Stakeholders
 Announcements on Other Passaic River Activities
 Next PDT Meeting
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Passaic River:Passaic River:
Early Action Update

 Evaluating taking an action on the 
sediments of the lower 8 miles, while thesediments of the lower 8 miles, while the 
comprehensive 17-mile study is on-going.

 1st step: Focused Feasibility Study 1 step:  Focused Feasibility Study
 Draft in June 2007

CSTAG review in February 2008 CSTAG review in February 2008
 Comments being addressed.
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Passaic River:Passaic River:
Early Action Update

Sampling: Dec 07-Mar 08
 Surface sediment grabs Surface sediment grabs

 On tribs and along 17 miles of river

W t l li ( t ib ) Water column sampling (on tribs)
 Sediment cores above River Mile 8
 CSO/SWO sampling
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Preliminary 2,3,7,8-TCDD Data
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Data corresponding to beryllium-7 bearing surface sediments and suspended solids.
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Preliminary Mercury Data
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Data corresponding to beryllium-7 bearing surface sediments and suspended solids.
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June ’07 FFS – Old Alternatives
Volume Flooded Area Cost

Alternative
Volume
(MCY)

Flooded Area 
Change 
(acres)

Cost 
($B)

[A - B]*
11 0 17 2 0 2 31: Dredging 11.0 < -17 2.0 - 2.3

2: Cap w/o navigation or flooding 1.1 + 93 0.9 - 1.1

3: Cap w/ Authorized nav channel 7.0 < -17 1.5 - 1.9

4: Cap w/ Current Use nav 4.4 +24 1.3 - 1.6p /
channel

5: Cap w/ Future Use nav channel 6.1 -17 1.4 - 1.8

6: Cap with Future Use & Dredge 
Erosional/Inventory Zones

7.0 < -17 1.5 - 1.8

No ActionNo Action
•Costs are for dredged materials management scenarios A & B:

•Scenario A: Nearshore CDF Disposal
•Scenario B: Nearshore CDF Storage with Thermal Treatment and Nearshore CDF Disposal
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Sept ‘08 FFS – New Alternatives

Alternatives*
Dredging 
Volume

Dredged Material Management 
Scenario

Off SiteAlternatives* Volume
(MCY) CDF 

Disposal

Off-Site 
Treatment 
& Disposal

Full Decon

No Action none 1

Dredging 11 2 3 4

Capping w/ 
Na igation in

4 5 6 7
Navigation in 
Lower 1.9 mi

Capping w/o 3 8 9 10
Navigation

*All alternatives cause no additional flooding
R2-0012751



Early Action Schedule

 Peer Review in June 2008
 Sampling in River Mile 0-1 in June 2008p g
 National Remedy Review Board in Aug 2008
 Final Focused Feasibility Study in Sept 2008 Final Focused Feasibility Study in Sept 2008
 Proposed Plan for public comment in Oct 2008

 60-day public comment period 60 day public comment period

 Record of Decision in early 2009
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Passaic River:
17-Mile Study

 Environmental Dredging Pilot Report
 Restoration Activities Restoration Activities
 Cooperating Parties Group (CPG) 

Sampling PlansSampling Plans
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Newark Bay Study

 Update
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Open Forum

 Additional comments?
 Announcements on other Passaic River Announcements on other Passaic River 

activities
Next PDT meeting Next PDT meeting
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